



IRONMAN TEAM MEMBERS

USERS	Avatar	Email	Role	Teams	Projects	ID
Ishwar Devhare		ishwar.devhare@civicplus.com	Developer		DAL HDY +21	550
Toma Griffey		griffey@civicplus.com	Product Owner	+5	DAL HDY +97	528
Sumeet Nagar		nagar@civicplus.com	Developer		DAL 4DX +25	98
Saurabh Sawant		saurabh.sawant@civicplus.com	Product Owner	+2	DAL HDY +38	525
Saurabh Shing...		saurabh.shingote@civicplus.com	Developer		DAL HDY +21	501
Vikram Sodak		vikram.sodak@civicplus.com	Developer		DAL HDY +21	487

1 – 6 of 6

PROJECT STATUS

Completion: 92.39%

Highlights	Concerns
We completed the sprint goal and kaizen.	




Product Vision Statement: The extensive website solution every local government can count on for their ever-changing and unique needs.

Expanded Vision Description: Simplifying website management with a trusted and guided experience through extensive functionality that's flexible for all local governments and departments while also amplifying citizen engagement through award-winning website designs and exceptional citizen interactions.

SPRINT GOALS

TEAMS	ID	Icon	People	Projects	
Ironman	5	127575	+3	BAC CPR +14	
T...	Team	Started	Goal	Goal Met	Goal Complete
> 2023: 7/19 ...	Ironman	19 Jul 2023	To complete - Form Center Checkbox/Radio Size and Elastic Search story. https://civicplus.tpondemand.com/enti...	No, we didn't complete the sprint goal.	
> 2023: 8/2 - ...	Ironman	2 Aug 2023	To complete: Elastic Search (Updating it to latest version 5, so that existing issues will get fixed and will get new f...	Yes, we completed sprint goal.	
> 2023: 8/16 ...	Ironman	16 Aug 2023	To complete: Client reported defect stories to meet the SLA date. https://civicplus.tpondemand.com/entity/1521...		
> 2023: 8/30 ...	Ironman	30 Aug 2023			
> 2023: 9/13 ...	Ironman	13 Sep 2023			

1 – 1 of 1



DEFECTS LIST

Updated a few se...

30

CENTRAL OPEN DEFECTS

CENTRAL DEFECTS OPENED

Updated 14 hour...

11

CENTRAL REPORTED DEFECTS

IRONMAN DEFECTS CLOSED

Upd... 2 Filters

4

DEFECTS CLOSED

CIVICPLUS ROADMAP LIST

CivicEngage Central Q3 2023 CivicEngage [Tag] filter is OFF

EPICS

Yikes...! Nothing in there :-|

SPRINT BACKLOG (TENTATIVE)

TEAM SPRINTS	+	ID				
Backlog	39					
2023: 8/2 - 8/15	5	151425				
USER STORIES	+	ID	Project	Feature	State	Release
Elastic Search - Set up new windows crawler service for indexing data	132675	Central Enhancements	F Update ElasticSearch to latest version	Done (Closed for Ironman)	R Aug 19, 2023	
Elastic Search- Spin up live instances of web crawler, search proxy and windows craw...	147584	Central Enhancements	F Update ElasticSearch to latest version	Done (Closed for Ironman)	R Aug 19, 2023	
Pages- Graphic Links Using Specific URL Changes Appearance 9th Aug	150226	Daleks	F Client Reported Issues	Closed - Not a Bug	R Aug 19, 2023	
Staff Directory - Remove bio image size related module parameters	149367	Daleks	F Internally Found Issues	Verified in Trunk (Verified in Live Trunk for Sentinels)	R Aug 19, 2023	
UI Changes Favicon Generator	152182	Central Enhancements	F Ability to add Favicon	Done (Verified in Trunk for Ironman)	R Aug 19, 2023	
2023: 8/16 - 8/29	16	151429				
USER STORIES	+	ID	Project	Feature	State	Release
Subscriber API returns additional unrequired details	147734	Central Enhancements	F Portal - Notify Me API Needs	Development	R Aug 19, 2023	
News Flash - Featured items not respecting order placed in module SLA Date 12th Sept	152169	Daleks	F Client Reported Issues	Ready (Ready for Development for Ironman)	R Sep 2, 2023	
Form Center - Submission export functionality shows much smaller text shoved to on...	151820	Daleks	F Client Reported Issues	Ready (Ready for Development for Ironman)	R Sep 2, 2023	
Elastic Search - Update CMS to toggle between old and new search service instance	129045	Central Enhancements	F Update ElasticSearch to latest version	Ready (Ready for Development for Ironman)	R Q3 2023 - ...	
Jobs and Form Center - Remove Module Icon	105607	Central Enhancements	F Remove all Module Icons from Mod...	Ready (Ready for Development for Ironman)	R Aug 19, 2023	
Bulk - Remove Module Icons	154141	Central Enhancements	F Remove all Module Icons from Mod...	Ready (Ready for Development for Ironman)	R Aug 19, 2023	
Photo Gallery and Community Voice - Remove Module Icon	156108	Central Enhancements	F Remove all Module Icons from Mod...	Ready (Ready for Development for Ironman)	R Aug 19, 2023	
Accessibility - Decorative Images (Document center module and displaying alt="" on t...	139269	Central Enhancements	F Accessibility - Alt Text Improvements	Planning (Ready for Vetting for Ironman)	R Sep 16, 2023	
Form Center - PUT API endpoint does not update FieldLines Object	148131	Daleks	F Client Reported Issues	Development	R Aug 19, 2023	
Calendar: Backend Category Updates	152429	Central Enhancements	F Calendar Misc. Updates	Ready (Ready for Development for Ironman)	R Q4 2022 - ...	
Site Report - Site report is showing Activities module with categories and items when ...	150002	Daleks	F Client Reported Issues	Development	R Aug 19, 2023	
Pages - SlideShow Banner - Rotating Images displaying space between image and co...	155240	Daleks	F Client Reported Issues	Submitted	R Oct 14, 2023	
Remove ethan.j@civicplus.com from customer sites as admin SLA Date 11th Feb 2024	155495	Daleks	F Client Reported Issues	Submitted	R Oct 28, 2023	
Update New Search to work with current template	155695	Central Maintenance	F Update ElasticSearch to latest version	Planning (Ready for Refinement for Ironman)	R Q3 2023 - ...	
Preparation for Visual studio code, extensions for AI tools.	156193	Central Maintenance	F Internal Request	Development	R Sep 2, 2023	
Elastic Search - Crawl the data for all qat sites and handful of live sites and make sure...	146420	Central Enhancements	F Update ElasticSearch to latest version	Ready (Ready for Development for Ironman)	R Q1 2023 - ...	
2023: 8/30 - 9/12	19	155432				

1 – 4 of 4